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The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for
the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215
Improvement Project. Please call Caltrans’ Thomas Knox at (909) 383-6733 should you have any questions on the closures.
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We give you the “facts,” so you can relax!

Closure Date/Time Type of Work
SR91 westbound from the 1/23t0 1/27, 9 p.m. to 5 a.m. Soundwall Construction
SR60/1-215 Interchange to the 1/27 to 1/28, 10 p.m.to 7 a.m.

14" St. Overcrossing — lane closures

SR91 westbound from the 1/23t0 1/27, 9 p.m. to 5 a.m. Remove Falsework
SR60/1-215 Interchange to the 1/27 t0 1/28, 11 p.m.to 7 a.m.
Spruce St. Overcrossing — full closure

SR91 eastbound from the 1/23 to 1/26, 10 p.m. to 6 a.m. Asphalt Concrete Paving
14" St. Overcrossing to the westbound 1/27 to 1/28, 11 p.m.to 7 a.m.
SR60/1-215 Interchange — lane closures

SR91 eastbound from the 1/26 to 1/27, 11 p.m. to 6 a.m. Remove Falsework
14" St. Overcrossing to the westbound
SR60/1-215 Interchange — lane closures

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at
www.6091215.dot.ca.gov.
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Closure Date/Time Type of Work
I-215 southbound from the Blaine St./3" 1/23to 1/27, 10 p.m.to 5 a.m. Bridge Work
Overcrossing to the University Ave. 1/27 to 1/28, 11 p.m. to 6 a.m.
Undercrossing — lane closures
I-215 southbound from the Blaine St./3™ 1/24 t0 1/27 9 p.m. to 5 a.m. Bridge Work

I-215 northbound from the Box Springs
Overhead to the Blaine St./3"
Overcrossing — lane closures

1/23t0 1/27, 9 p.m. to 4 a.m.
1/27 t0 1/28, 9 p.m. to 7 a.m.

Re-striping

I-215 northbound from the Box Springs
Overhead to the Central Ave.
Undercrossing — lane closures

1/21 to 1/22, 11 p.m. to 8 a.m.

Asphalt Concrete Paving

I-215 northbound from the Box Springs
Overhead to the Central Ave.
Undercrossing — lane closures

1/25t0 1/27,9 p.m.to 4 a.m.
1/27 t0 1/28, 10 p.m.to 7 a.m.

Place K-rail

I-215 northbound from the
Spruce St. Undercrossing to the
60/91/215 Interchange — full closure

1/27 t0 1/28, 11 p.m.to 7 a.m.

Bridge Work

I-215 northbound from the
Spruce St. Undercrossing to the
60/91/215 Interchange — lane closures

1/24 to 1/26, 9 p.m. to 6 a.m.
1/27 to 1/28, 9 p.m. to 9 a.m.

Bridge Work

[-215 southbound from the
60/91/215 Interchange to the
Spruce St. Undercrossing — lane closures

1/24 t0 1/26, 9 p.m. to 5 a.m.

Bridge Work

[-215 southbound from the
University Ave. Undercrossing to the Box
Springs Overhead — lane closures

1/23 to 1/27, 8 p.m. to 6 a.m.
1/27 to 1/28, 9 p.m. to 9 a.m.

Asphalt Concrete Paving

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov.
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The following ramps and connectors are subject to full closures primarily in conjunction with work on the
adjacent mainline. Closures — when they occur - will be within the dates and times below. No two consecutive
ramps will be closed at the same time.

from Blaine St. — full closure

Closure Date/Time Type of Work
[-215 northbound connector to the 1/23to 1/27,9 p.m.to 5 a.m. Bridge Work
northbound 1-215 — full closure 1/27 to 1/28, 11p.m. to 9 a.m.
I-215 southbound connector to the 1/23to 1/27,9 p.m.to 5 a.m. Bridge Work
westbound SR60 - full closure 1/27 t0 1/28, 11 p.m.to 7 a.m.
I-215 southbound connector to the 1/23t0 1/27, 11 p.m. to 4 a.m. Bridge Work
eastbound SR60 - full closure 1/27 t0 1/28, 11 p.m.to 5 a.m.
I-215 northbound off ramp 1/23 t0 1/27, 7 p.m. to 5 a.m. Re-striping
to Blaine St. — full closure 1/27 to 1/28, 8 p.m. to 9 a.m.
I-215 northbound on ramp 1/23t0 1/27, 7 p.m.to 5 a.m. Bridge Work

1/27 to 1/28, 8 p.m. to 9 a.m.

[-215 southbound off ramp
to Blaine St. — full closure

1/23 to 1/27, 8 p.m. to 6 a.m.
1/27 t0 1/28, 9 p.m. to 9 a.m.

Road Excavation

[-215 southbound on ramp
from Blaine St. - full closure

1/23 to 1/27, 8 p.m. to 6 a.m.
1/27 to 1/28, 9 p.m. to 9 a.m.

Road Excavation

I-215 northbound on ramp

from Box Springs/Fair — full closure

1/25t0 1/27, 9 p.m. to 4 a.m.
1/27 to 1/28, 10 p.m.to 7 a.m.

Place K-rail

I-215 northbound off ramp
to Central Ave. — full closure

1/23 t0 1/27, 7 p.m. to 5 a.m.
1/27 to 1/28, 10 p.m.to 9 a.m.

Soundwall Construction

to Central Ave. — full closure

I-215 northbound on ramp 1/23t0 1/27, 7 p.m.to 5 a.m. Drainage Work
from Central Ave. — full closure 1/27 to 1/28, 8 p.m. to 9 a.m.
[-215 southbound off ramp 1/23 to 1/27, 8 p.m. to 6 a.m. Drainage Work

1/27 t0 1/28, 9 p.m. to 9 a.m.

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov.
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[-215 southbound on ramp
from Central Ave. — full closure

1/23t0 1/27, 8 p.m. to 6 a.m.
1/27 to 1/28, 9 p.m. to 9 a.m.

Drainage Work

I-215 northbound off ramp
to El Cerrito Dr. — full closure

1/23t0 1/27, 7 p.m.to 5 a.m.
1/27 to 1/28, 8 p.m. to 9 a.m.

Soundwall Construction

I-215 northbound on ramp 1/23t0 1/27, 7 p.m.to 5 a.m. Drainage Work
from El Cerrito Dr. — full closure 1/27 t0 1/28, 8 p.m. to 9 a.m.
[-215 southbound off ramp 1/23t0 1/27, 8 p.m. to 6 a.m. Drainage Work
to El Cerrito Dr. — full closure 1/27 to 1/28, 9 p.m. to 9 a.m.
[-215 southbound on ramp 1/23 t0 1/27, 8 p.m. to 6 a.m. Drainage Work
from El Cerrito Dr. — full closure 1/27 t0 1/28, 9 p.m. to 9 a.m.
[-215 southbound off ramp to 1/23 to 1/27, 8 p.m. to 6 a.m. Bridge Work

Martin Luther King Blvd. - full closure

1/27 to 1/28, 9 p.m. to 9 a.m.

I-215 northbound off ramp
to University Ave. — full closure

1/23 t0 1/27, 7 p.m. to 5 a.m.
1/27 to 1/28, 8 p.m. to 9 a.m.

Soundwall Construction

I-215 northbound on ramp
from University Ave. — full closure

1/23 t0 1/27, 7 p.m. to 5 a.m.
1/27 to 1/28, 8 p.m. to 9 a.m.

Re-striping

[-215 southbound off ramp
to University Ave. — full closure

1/23 to 1/27, 8 p.m. to 6 a.m.
1/27 t0 1/28, 9 p.m. to 9 a.m.

Road Excavation

I-215 southbound on ramp from
University Ave. — full closure

1/23 to 1/27, 8 p.m. to 6 a.m.
1/27 to 1/28, 9 p.m. to 9 a.m.

Road Excavation

SR91 eastbound connector to the
southbound 1-215 — full closure

1/23t0 1/27, 9 p.m. to 5 a.m.
1/27 t0 1/28, 11 p.m.to 7 a.m.

Asphalt Concrete Paving

SR91 westbound connector
to the eastbound SR60/I-215
Interchange - full closure

1/23t0 1/27, 9 p.m. to 5 a.m.
1/27 t0 1/28, 11 p.m.to 7 a.m.

Bridge Work

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov.




Construct
J1Connect

Commute

A

FAST FAX

Page 5 of 6
January 20, 2006
Vol. 06-01-04

SR91 eastbound on ramp
from Mission Inn Ave. — full closure

1/23t0 1/27, 10 p.m. to 6 a.m.
1/27 t0 1/28, 11 p.m.to 7 a.m.

Asphalt Concrete Paving

SR 91 westbound on ramp
from Mulberry St. — full closure

1/23t0 1/27, 9 p.m. to 5 a.m.
1/27 t0 1/28, 10 p.m.to 7 a.m.

Soundwall Construction

SR60 westbound connector from the
southbound 1-215 — full closure

1/23t0 1/27, 9 p.m. to 5 a.m.

Remove Falsework

SR60 westbound connector from the
southbound 1-215 — full closure

1/27 to 1/28, 11 p.m.to 9 a.m.

Bridge Work

SR60 eastbound connector to the
westbound SR91 — full closure

1/23t0 1/27, 9 p.m. to 5 a.m.
1/27 to0 1/28, 11 p.m.to 7 a.m.

Remove Falsework

Surface street — full closure

I-215 at the Blaine St./3™ Overcrossing 1/23 to 1/27,9 p.m. to 5 a.m. Re-striping
Surface street — full closure 1/20 to 1/21, 11 p.m. to 7 a.m.
I-215 at the 1/23 to 1/27,9 p.m. to 5 a.m. Bridge Work
Canyon Crest Dr. Undercrossing 1/27 to 1/28, 11 p.m. to 7 a.m.
Surface street — full closure
I-215 at the Central Ave. Undercrossing 1/23 to 1/27,9 p.m. to 5 a.m. Drainage Work
Surface street — full closure 1/27 t0 1/28, 11 p.m.to 7 a.m.
I-215 at the Chicago Ave. Overhead 1/23 to 1/27,9 a.m. to 3 p.m. Bridge Work

1/23 to 1/27,9 p.m. to 5 a.m.
1/27 to 1/28, 11 p.m. to 7 a.m.

I-215 at the Down St. Overhead
Surface street — lane closure

1/23 to 1/27, 9 a.m. to 4 p.m.

Soundwall Construction

I-215 at the Down St. Overhead
Surface street — full closure

1/23 to 1/27, 9 p.m. to 5 a.m.
1/27 to 1/28, 11 p.m.to 7 a.m.

Soundwall Construction

I-215 at the Down St. Overhead
Surface street — full closure

1/28 to 1/28, 3 a.m. to 12 noon

Bridge Work

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov.
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I-215 at the Spruce St. Undercrossing 1/23 to 1/27,9 a.m. to 3 p.m. Bridge Work
Surface street — lane closure
I-215 at the Spruce St. Undercrossing 1/23 to 1/27, 9 p.m. to 5 a.m. Bridge Work

Surface street — full closure

1/27 t0 1/28, 11 p.m. to 7 a.m.

I-215 at Sycamore
Surface street — full closure

1/23 to 1/27, 9 p.m. to 5 a.m.
1/27 t0 1/28, 11 p.m. to 7 a.m.

Road Excavation

Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs
when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov.




